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100 & 300 AREA UNIT MANAGER MEETING MINUTES
Groundwater, Source Operable Units, Facility (D4 and ISS), and Mission Completion
August 14, 2008
Washington Closure Hanford (WCH) Building, 2620 Fermi Drive, Richland, Washington

ADMINISTRATIVE
e Next Unit Manager Meeting (UMM) - No meeting was held in July 2008. The next meeting will be

held September 11, 2008 at the Washington Closure Hanford (WCH) Office Building, 2620 Fermi
Avenue, Room C209.

e Attendees/Delegations - Attachment A is the list of attendees. Representatives from each agency
were present to conduct the business of the UMM. Attachment B documents any delegations
received from the agencies.

e Approval of Minutes — The June2008 meeting minutes were approved by the U.S. Environmental
Protection Agency (EPA), Washington State Department of Ecology (Ecology), and U.S. Department
of Energy, Richland Operations Office (RL).

e Action Item Status - Status of action items was performed, and updates provided (Attachment C).

e Apgenda: Attachment D is the meeting agenda.

Agreement: RL, EPA, and Ecology agreed to revise the agenda for September to discuss each major area
for groundwater and soils rather than having separate updates for groundwater and soils.

EXECUTIVE SESSION (Tri-Parties Only)

No executive session was held.

100/300 AREA GRO WATER

Attachment 1 provides a status or information. No issues were identified, no agreements were
documented, and no action items were documented.

SYSTEMATIC PLANNING PROCESS FOR RIVER CORRIDOR

No issues were identified, no agreements were documented, and no action items were documented.

GROUNDWATER/SOURCE INTEGRATION

Attachment 2 provides an update to the action item list resulting from the 5-year review. No issues were
identified, no agreements were documented, and no actions were documented.
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MISSION COMPLETION PROJECT

Attachment 3 provides a status or information. No issues were identified, and no agreements were
documented.

Action 1: RL shall provide Ecology with a task level/critical path schedule for the Remedial Investigation
for the Columbia River. RL shall provide the schedule to Ecology by the next UMM.

Action 2: RL shall provide Ecology with a status on the 100-D Orphan Site Evaluation Report.

100/300 AREA FIELD REMEDIATION AND CLOSURE (FR)

Attachments 4 through 12 provide a status or information on various Field Remediation Project Areas, as
well as agreements. Attachment 4 covers 100-B/C. Attachments 5 and 7 cover 100-D. Attachment 8
covers 100-H. Attachments 9 and 10 cover 100-IU-2 and 100-IU-6. Attachment 11 covers the schedule
for sampling and design. No issues were identified.

Action: RL shall meet with Ecology to discuss options and path-forward for waste sites 100-D-31, 100-
D-63, 100-D-73, and 100-D-77.

Agreement 1: Attachment 7 documents Ecology approval to use water encountered in a pipeline during
excavation of 100-D-31 as dust suppression water based on laboratory sample results.

Agreement 2: RL, EPA, and Ecology agree to the relocation of the Radiological Counting Facility from
the 100-N Area to the 100-D Area.

Ag:ee ment 3: RL and Ecology agree to allow stabilization of the stained soil area southwest of 100-D-30
in order to construct a ramp to support future characterization using the hydrauhc hammer rig. The
amount of material used for the stabilization shall be minimized.

Agreement 4: RL, EPA, and Ecology agree to have two separate decision documents to address changes
needed to the 100-N Area Record of Decision (ROD)and the 100 Area Remaining Sites ROD. 1t is
anticipated that a ROD Amendment would be necessary for the 100-N Area, and an Explanation of
Significant Difference would be necessary for the 100 Area Remaining Sites ROD.

Agreement 5: Attachment 8 documents Ecology approval for the waste sorting cell location for the 100-
H-1 waste site.

Agreement 6: Attachment 10 documents RL and EPA approval for backfill of the 600-111 waste site.

DEACTIVATION, DECONTAMINATION, DECOMMISSION, DEMOLITION (D4)/ INTERIM
SAFE STORAGE (ISS)

Attachment 12 provides a status or information for the 300 Area and Attachment 13 provides a status or
information for the 100 Area. No issues were identified, and no actions were documented.

Agreement 1: Attachment 14 documents Ecology approval to use water from the 182-N raw water and
demineralized water systems as dust suppression water during 100-N D4 activities.

Agreement 2: Attachment 15 documents RL and Ecology approval for clarifications to the 100-N
Ancillary Facilities Removal Action Work Plan, DOE/RL-2002-70, Rev. 2. Clarifications are focused on
actions taken with removal of facilities with no associated waste site beneath the facility.
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SPECIAL TOPICS

No special topics were discussed.
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Donnelly, Jack W

From: Price, John (ECY) [Jpri461 @ECY.WA.GOV]

Sent:  Tuesday, August 12, 2008 8:19 PM

To: Charboneau, Briant L; Gadbois.Lan'y@epam'ail.epa.gov; French, Mark S
Cc: Jones, Mandy E; Gadbois.Larry@epamail.epa.gov; Donnelly, Jack W
Subject: Delegation: 100/300 Area Unit Manager Meeting (August 14, 2008)

| delegate my Project Manager authority and responsibility to Mandy Jones for the period of the 100 Area Project
Manager Meeting, August 14, 2008.

She has the necessary experience and capability to fulfill the assigned responsibilities.

From: Donnelly, Jack W [mailto:jwdonnel@wch-rcc.com]

Sent: Tue 8/12/2008 1:25 PM

To: Donnelly, Jack W; Ayres, Jeff (ECY); Bignell, Dale T; Black, Dale G; Bond, Rick (ECY); Borghese, Jane V;
Boyd.Alicia@epamail.epa.gov; Brosee, Manfred N; Bryson, Dana C; Buckmaster, Mark A;
buelow.laura@epamail.epa.gov; Callison, Stacey W; Capron, Jason M; Carison, Richard A; Cathel, Robert L;
Cearlock, Christopher S; Charboneau, Briant L; scimon@oregontrail.net; Clark, Clifford E; Clark, Steven W; Darby,
John W; Roberta_E_Day@rl.gov; Dieterle, Steven E; Dresel, P Evan; einan.david@epamail.epa.gov; Fabre, Russel
J; Fancher, Jonathan D (Jon); Faulk, Darrin E; faulk.dennis@epamail.epa.gov; Fletcher, Jill E; French, Mark S;
Fruchter, Jonathan S; gadbois.larry@epamail.epa.gov; Goswami, Dib (ECY); Guercia, Rudolph F; Hadley, Karl A;
Naomi_M_Hake@rl.gov; Hanson, James P; Hartman, Mary J; Hedel, Charles W; Duane_G_Horton@rl.gov;
Huckaby, Alisa (ECY); Hulstrom, Larry C; Jacques, I D (Duane); Johnson, Wayne F; Jones, Mandy (ECY); Koegler,
Kim J; Landon, Roger J; Larue, Deena N; Lerch, Jeffrey A; Little, Nelson C; sandral@nezperce.org;
lobos.rod@epamail.epa.gov; Vanessa_A_Mastren@rl.gov; Miller, Larry R (Rex); Obenauer, Dale F; Ovink, Roger
-W; Parnell, Scott E; Peloquin, Michael G; Peterson, Robert E; Petersen, Scott W; Piippo, Rob; Price, John (ECY);
Proctor, Megan L; Robertson, Julie R; Robertson, Owen C; Rochette, Beth (ECY); Sands, John P; Saueressig,
Daniel G; Shattuck, Ann F; Shea, Jacqueline (ECY); Shrimpton, David J; Smet, Ann K; Smith, Chris; Smith-
Jackson, Noe'l (ECY); Strom, Dean N; Swartz, Joseph M (Mike); Thompson, Mike; Triner, Glen C; Vanni, Jean
(ECY); Vedder, Barry L; Winterhalder, John A; Zeisloft, Jamie

Cc: Corey.Hinds@CH2M.com

Subject: 100/300 Area Unit Manager Meeting (August 14, 2008)

Good morning:

Attached is the final agenda for the Unit Manager Meeting scheduled for
Thursday, August 14, 2008 from 1:00 p.m. to 4:30 p.m. at 2620 Fermi

Avenue (Washington Closure Hanford LLC Building) in Room C209. There is
no executive session so the UMM will start at 1:30 p.m.

If you are unable to attend please send any delegations. For those
having action items please be prepared to provide a status to help
expedite the action item portion of the meeting. The open action items
will be provided in a handout for Thursday's meeting.

Additionally, for those providing hand-outs and summaries please bring
extra copies to share with others. Hope to see everyone on Thursday.

Respectfully, Jack Donnelly
372-2043

8/14/2008
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Action List

100/300 Area UMM

August 14, 2008

Open (O)/

Action

Closed (X) No. Co. Actionee Pro]egt Action Description Status
RL shall develop the instructions|Open: 4/12/07;
for documenting D4 completions|Action: Ongoing
in the 100 and 300 Areas where |action, and are
no known waste site is under  |still under
the building, and no releases to |development.
soil are documented or Instructions are
expected based on existing developed and
data. These instructions shall |is complete for
be added into the respective the 300 Area.
(0] 300-008 |RL T. Post 100/300 Area |Removal Action Work Plans RL will submit a
after review and approval from |TPA Section
the respective lead regulatory  |9.0 document
agency for the specific Removal |change notice
Action Work Plans in the 100  |for the 100
and 300 Areas. Area. This
remains an
ongoing task.
RL/Fluor Hanford Inc. (FH) will |Open: 1/10/08;
review the extraction network for|Action: At the
the 100-H pump and treat 8/14/08 UMM,
system, and provide additional
recommendations to Ecology for|discussions
optimization. with Ecology
are necessary
(@) 100-149 |RL J. Hanson  |100-H on the 100-HR-
3 optimization,
as well as the
long-term
remedial
alternatives.
Iltem remains
open.
RL shall provide EPA with an  |Open: 1/10/08;
updated Sampling and Analysis |Action: Internal
Plan (SAP) for the 300-FF-5 reviews are
Operable Unit. complete, and
M. RL plans to
X WO=150 R Thompson E00-FE-5 provide to EPA
by end of May
2008. ltem was
closed at
6/12/08 UMM.
RL will schedule a meeting with |Open: 1/10/08;
_ Ecology on coordinating Action: ltem
A poodaBR (R INDekee  [TOBN between D4 and FR activities at |closed at the

the 100-N Area.

8/14/08 UMM.




100/300 Area UMM
Action List
August 14, 2008

gz::‘}(&l) A;t‘i:m Co. Actionee Project ~ Action Description Status
RL shall schedule a meeting Open: 1/10/08;
with EPA and Ecology to Action: RL has
discuss potential additional setupa
institutional controls at specific |meeting with
= 100153 (AL . Smith AL waste sites (e.g., concrete or  |EPA for June
other physical markers at 118-B-{16, 2008. Item
1 burial ground). remains open.
RL shall brief EPA and Ecology |Open: 1/10/08;
on alternative exposure Action: RL met
scenarios for the 300 Area. with EPA, and
_ based on input
(0] 300-009 |RL M. French  |300 Area received, RL
’ will provide an
update after
further internal
discussion.
Ecology will schedule a meeting |Open: 4/10/08;
with RL to discuss well - Action: Item
variances, and RL will provide |remains open,
information to Ecology & Ecology still
beforehand. awaiting
(0] 100-158 |RL J. Hanson |General kifomation
before
scheduling a
meeting.
RL shall follow-up with Ecology |Open: 6/12/08;
and EPA on well sampling Action: At the
backlog, and discuss 8/14/08 UMM,
recommended actions. RL discussed
actions being
taken to reduce
the backlog.
e 100-159 |RL J. Hanson |General Item remains
open to verify
actions and
present a status
of the backlog
at the next
UMM.




100/300 Area UMM

Action List
August 14, 2008

é)lz:::()))(/) A‘:::n Co. Actionee Project Action Description Status
RL shall schedule a meeting Open: 6/12/08;
with Ecology and EPA to Action: Item
discuss the final Remedial closed at the
Investigation/Feasibility Study |8/14/08 UMM.
X 100-160 |RL J. Hanson |General (RI/FS) Work Plan outline. This
meeting is to be a stand-alone
meeting, separate from the
systematic planning meeting on
June 18, 2008.
. |RL shall provide Ecology with  |Open: 6/12/08;
any documentation for Action: Item
Q 100161 AL N, Hake R petroleum sites at 100-N that ~ |remains open.
indicates radioactivity.
RL shall provide Ecology with a |Open: 8/14/08;
task level/critical path schedule |Action:
for the Remedial Investigation
(0] 100-162 |RL M. French  |Col. River for the Columbia River. RL shall|
provide the schedule to Ecology
by the next UMM.
RL shall provide Ecology with a |Open: 8/14/08;
(o) 100-163 |RL T. Post 100-D status on the 100-D Orphan Site|Action:
Evaluation Report.
RL shall meet with Ecology to  |Open: 8/14/08;
discuss options and path- Action:
o 100-164 |RL T. Post 100-D forward for waste sites 100-D-
31, 100-D-63, 100-D-73, and
100-D-77.
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100/300 Area Unit Manager Meeting
August 14, 2008
Washington Closure Hanford Building
2620 Fermi Avenue, Richland, WA 99354
Room €209; 1:00-4:30 p.m.

1:00 - 1:30 p.m. Executive Session (Tri-Parties Only):

o No session
1:30 pm. - :45p.m.  Administrative:
o Approval and signing of previous meeting minutes (June 2008)
o Note: July 2008 meeting cancelled :

o Update to Action Items List
o Next UMM (9/11/2008, Room C209)

1:45 - 4: 30 p.m. Open Session: Project Updates:

o 100/300 Area Groundwater (Jim Hanson/Ann Shattuck)

o Systematic Planning (B. Charboneau

o Groundwater/Source Integration (All) ,
o 5-year review update (Jim Hanson/Alicia Boyd)

o Mission Completion (Jamie Zeisloft/John Sands/Jeff Lerch

o 100/300 Area Field Remediation and Closure (FR)
o 100-F (Chris Smith/Jon Fancher)

300-FF-2 (Chris Smith/John Darby)
618-10/11 (Chris Smith/Scott Parnell)
100-B/C (Chris Smith/Dean Strom)
100-D (Tom Post/Mark Buckmaster)
= 100-D-31Pipeline Waste Site
* 100-D-63 Pipeline Waste Site
= 100-D-73 and D-77
= 100 Area Remaining Sites ESD
* o 100-H (Vanessa Mastren/Mark Buckmaster)
o 100-IU-2/IU-6 (Chris Smith/Nelson Little)
= Historical property update 600-202 & 600-109
o Sampling and FR Design (Chris Smith/Jason Capron/Rich Carlson)

O 0 0 O

o D4/ISS

o 300 Area D4 (Rudy Guercia/Megan Proctor)
o 100 Area D4 & ISS (Naomi Hake/Chris Smith/Dan Saueressig)

o Special Topics
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100/300 Areas Unit Managers Meeting,
August 14,2008

100-NR-2 Groundwater OU - Russ Fabre

Apatite injections
— Apatite injections were completed July 24, 2008. There are no further injections
planned for this year. The 13 wells received over 645,000 gallons of high
concentration chemicals. Preliminary analytical results show that the apatite
reaction is proceeding according to plan.
- Infiltration gallery and phyto remediation contract releases have been issued to
PNNL, research work to continue.

100-KR-4 Groundwater OU - Julie Robertson

Monthly monitoring of cultural resources for 100-KR-4 was performed on July 21, 2008.
No tribal members participated, and no problems were observed. Signs are being placed

around the K2 Trench ("mile-long trench") stating that this area is culturally sensitive and
directing vehicles to stay on the gravel roads.

100-KR-4 Remediation Treatment Status
— For the period of July 1-31, 2008:

« Extraction wells 199-K-125A and 129 were brought back into service on July 7,
2008 and July 15, 2008, respectively. Additionally, one of the two KR-4 transfer
buildings experienced an electrical outage July 25-28 to support K Expansion
facility electrical work, shutting off flow from four of the extraction wells for four
days.

« Total average flow through the system was approximately 246 gpm.

« Average influent hexavalent chromium concentration was 21 pg/L.

KR-4 Expansion

— Construction is proceeding at KX. Electrical and mechanical work continues. Two of
the four replacement injection wells have been developed and are awaiting baseline
sampling. A third is in construction, and drilling will begin on the last well within the
next few days.

— The revised KX RDR/RAWP is being readied for RL and EPA review, scheduled to
begin August 15, 2008.

— A review of baseline sampling results for KX well co-contaminants identified the
presence of elevated tritium. Tritium was measured at 286,000 pCi/L at extraction well
K-144 and at 621,000 pCi/L at monitoring well K-157. These wells are downgradient
of burial ground 118-K-1; concentrations up to approximately 100,000 pCi/L have been
observed in the past at well K-111A, and elevated levels of helium-3 have been
observed in soil gas around the northern perimeter of the burial ground. Evaluation of
potential impacts of using extraction well K-144 at the design flow rate is ongoing.

KW Groundwater Remediation

— KW remediation treatment status for the period of July 1-31, 2008.
« System operated normally.
« Total average flow through the system was approximately 102 gpm.
« Average influent hexavalent chromium concentration was 52 pg/L.




100/300 Areas Unit Managers Meeting,
August 14, 2008

- The sampling and analysis plan for drilling four new wells in the vicinity of the
105-KW reactor (DOE/RL-2008-33) was issued, and drilling has begun.

« Leak Detection Monitoring Results:

- The most recent monthly sampling of wells close to the KE Basin was done in July.
Results are not yet available. Previous results are on level concentration trends with recent,
historical data.

- There is no indication of groundwater impacts attributable to leakage of shielding water
from either Basin.

« Monitoring Well Network:
The most recent routine quarterly sampling of K-Basins monitoring network wells took
place in July. Results are not yet available.
- The next routine quarterly sampling of K-Basins network wells is scheduled for October
2008 and is coordinated with the monthly sampling event.

« Reporting: , .
- The most recent quarterly, RCRA groundwater report was for October through December
2007 (SGW-37533).
- The fiscal year 2007 annual groundwater report (DOE/RL-2008-01) is available at
http://www.hanford.gov/cp/gpp/library/gwrep07.
- The next quarterly, RCRA groundwater report, for the period January through March 2008
is in review by Hanford contractors and DOE.

100-HR-3 Groundwater OU - Dave Shrimpton
» HR-3 Treatment System

- For the period July 1 to 31, 2008:

+ The system operated normally. Total average flow through the system was
approximately 214 gpm. The new alarm callout system installation and startup was
completed.

« Average influent hexavalent chromium concentration for H Area was
approximately less than 17 pg/L. '

« Average influent hexavalent chromium concentration for D Area was
approximately 38 pg/L.

« Remediation Process Optimization

— The Decisional Draft of the DR-5 performance evaluation report is being finalized for
RL review which is planned to begin in mid August.

— The RPO team delivered a Decisional Draft of the Remedial Process Optimization for
the 100-D Area on July 15; the final technical and cost evaluation will be delivered
September 15. RL and the RPO project team briefed Ecology on July 31 on the results
to date and direction of the investigation.

— Provided RL a preliminary evaluation of potential modifications to the HR-3 pump and
treat system in terms of adding additional extraction and/or injection wells, including




100/300 Areas Unit Managers Meeting,
August 14,2008

the “hot spot” well at 199-D5-99. This evaluation has been incorporated into the
overall RPO effort.

—  The final summary report on the Chromium Remediation Technology Exchange
Workshop delivered to RL on July 15. "

— The report on the Groundwater-Columbia River Interactions Technical Workshop is
undergoing concurrent internal/RL review; the final will be delivered to RL on
September 15.

~ Engineering is finalizing a resin test plan for the purpose of optimizing resins at the
existing pump and treat system and providing information on resin selection to the RPO
and RI/FS teams. A test skid has been designed and issued for bid; bid analysis is
underway.

« DR-5 Treatment Status
- For the period July 1 to 31, 2008:

« System was shut down June 26 due to an elusive PLC malfunction and so that
WCH could relocate some pipe and conduit as part of construction of a new
crossover at 100-D. It was restarted July 17 except for one well, which was
restarted a few days later.

«+ Total average flow through the system was approximately 33 gpm.

. The average influent hexavalent chromium concentration was approximately 554
pg/L.

« Continued with waste stream process optimization to identify actions required to
modify the DR-5 processing system and to eliminate discharge to the ISRM pond.
The current 400% excess phosphate has been reduced to ~15% and the
neutralization endpoint adjusted from 9.0 to ~10.5, reducing setting time and
increasing precipitation efficiency. We are working towards elimination of
chromium in the discharge to the ISRM pond by sequentially adjusting rates and
quantities of other reagent streams, then potentially recycling the cleaned up liquid
waste back through the process and eventually directly to the injection well.

« Horn Investigation
- Completed the third round of groundwater samples. Overall the data is consistent with
the first and second rounds of sampling.
- Another round of e-tape measurements was also performed.
- The Decisional Draft interpretive report has been reviewed internally and a summary
presentation made to RL. The report is due to RL September 30.

o Summary of ISRM Status
- Twentynine ISRM wells were sampled in July. Values for hexavalent chromium low,
similar to analyses from July 2007. '

« EM-22 Technology Projects
- Investigation for mending ISRM Barrier: Most of the field preparations were made in
July, anticipating injection the first half of August. This includes installation of tanks,
generators, and mixers. ;
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- EC Treatability Test: The draft Treatability Test report was resubmitted to RL for their
review. Further comments are expected from the EM-22 peer review, following the
meeting held July 29.

- A draft report on the chromium source investigation in 100-D was prepared and
submitted for internal review.

- The final Field Investigation Plan for investigation of chromium sources in the northern
100-D plume was approved by Ecology. Installation of three groundwater wells is
expected to begin in August. '

- Groundwater around the biostimulation wells is being sampled on a monthly basis. The
groundwater is maintaining a reduced condition. A draft report is in internal review.

300-FF-5 Operable Unit—Bob Peterson and Ron Smith
e Operations and Maintenance Plan Activities

- 300 Area Subregion: Very few new analytical results for 300 Area sampling have been
loaded into HEIS during recent weeks. The June seasonal sampling event occurred
primarily during late June/early July; uranium results are not yet available. Also, there are
no new analytical results for monitoring conducted downgradient from the 618-7 burial
ground remedial action site.

- 618-11 Burial Ground Subregion: [No new analytical results since last briefing].

- 618-10 Burial Ground Subregion: Results for several samples collected in May and June
2008 indicate uranium concentrations less than 15 ug/L.

- Update to Sampling and Analysis Plan (DOE/RL-2002-11, Rev. 2): Final draft is currently
under review at DOE. Sampling schedules proposed in Rev. 2 have been entered into the
master groundwater schedule for FY 2009.

e Remediation Strategy Development

- Review comments on the report describing the remediation strategy for uranium in
groundwater beneath the 300 Area have been received from DOE and Washington Closure.
Responses are being prepared, and the draft document is being revised.

e Other Activities

- VOC Investigation: The report describing the results of VOC analyses conducted during the

LFI and more recent VOC investigation has been completed and distributed (PNNL-17666,
“August 8, 2008).

- Two reports are in draft form and in various stages of review: 1) Description of
groundwater flow modeling for the 300 Area, and 2) description of uranium analyses for
sediment samples collected during the VOC investigation.

- Systematic Planning for the 300 NPL Site: Recent efforts have focused on planning for the
first 300 NPL Site workshop, including preparing graphics that describe various
components of the Conceptual Site Model.

Integrated Field-Scale Challenge Project, 300 Area: Drilling within the former South Process
Pond footprint has been completed, with 35 new boreholes drilled into the unconfined aquifer.
Hydraulic testing is currently in progress. Additional activities in the near future include
geophysical surveys of the riverbed adjacent to the 300 Area.
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100-BC-5 Operable Units—Mary Hartman
In July, hexavalent chromium increased in well 199-B8-8 to 49 pg/L from <20 pg/L in previous
results. This well is located in south 100-B/C Area at the 100-C-7 site. Samples are being
analyzed for ICP metals, so we will be able to confirm the increase with total chromium results.
Hexavalent chromium in nearby well 199-B8-7 remained low in July (8 pg/L). Both wells are
sampled quarterly.

199-B8-8 Chromium (Filtered + Hex Chrome)

50 (ugh)
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20 4

10 4
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100-FR-3 Operable Unit—Mary Hartman

Summary of Results from New.Aquifer Tubes C6302 through C6316

(Sampled April or May 2008)

# tubes
Constituent sampled #results # detects Min Max Notes

Antimony 4 8 0 <32 <32

Arsenic 4 8 0 <50 <50

Barium 4 8 8§ 10.7 46
Beryllium 4 8 0 <4 <4

Cadmium 4 8 0 <4 <4

Calcium 4 8 8 25,800 32,200
Chloride 7 7 7 1,020 4,880
Chromium (total) 4 8 6 <4 10.6
Chromium (hex) 8 10 9 <2 42 a
Cobalt 4 8 0 <4 <4

Gross alpha 8 10 9 1 2.9

Gross beta 8 10 8 1.4 12

Iron 4 8 8 11.7 1,650 b
Magnesium 4 8 8 3,140 4,860
Manganese 4 8 ¥ <4 93.1

Nickel 4 8 1 <4 4.3

Nitrate 7 7 7 907 8,720
Potassium 4 8 8 1,040 2,190
“Silver 4 8 1 <5 7.2

Sodium 4 8 8 2,180 2,780

Specific Conductance 4 4 4 183 251
Strontium 4 8 8 93.4 144
Strontium-90 7 9 2 0 4.4

Sulfate 7 7 7 9,630 21,100
Trichloroethene 8 11 0 <0.36 <1

Tritium 7 9 1 0 270
Vanadium 4 8 8 7.3 114

Zinc 4 8 3 4 214

a Two highesf Cr6 results suspected errors; highest unflagged Cr6 10 ug/L

b High iron results in unfiltered samples

Items of note:

e Two hexavalent chromium results exceeded 10 pg/L (C6309, C6316), but both are flagged
as suspected errors because they do not agree with filtered, total chromium results or with
results from adjacent tubes.

e Two tubes detected strontium-90, but both were below the drinking water standard: C6302
at 4.4 pCi/L C6308 at 1.5 pCi/L. Both are the shallowest tubes in their clusters, and are
adjacent to the known strontium-90 plume, so results were as expected.
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e High iron (unfiltered samples only) and manganese (filtered and unfiltered samples) are
typical in new wells or aquifer tubes.

Aquifer Tube Installations — Jane Borghese

Aquifer tubes (a total of 75 tubes) have been installed at thirty-three sites. Installations were
restarted this week at 100 B. K sites are expected to start to the week of August 18th, after the 30-
day review period closes. The river stage needs to be lower for the remaining PO-1 sites
(downriver of Hanford Town site). This is expected in early September.
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Environmental Protection Mission Completion Project
August 14, 2008

Orphan Sites Evaluations

* Awaiting regulatory comments on 100-IU-2 and 100-1U-6 summary report.

¢ Continuing N-Area data gap analysis.

¢ 100-H Area summary report submitted for RL/regulator review. Comments due back
in September.

e Drafting 100-K Area summary report scheduled for RL/regulator review in
September.

e Continuing data processing of orthophotography and LiDAR data in support of inter-
areas evaluation. Data scheduled to be available the first week in September.

Long-Term Stewardship
» Continue preparing the draft 100-BC Area Remedial Action Report.

River Corridor Baseline Risk Assessment
e Continuing preparation of Draft B ecological risk and human health risk volumes.
Regulator review of Draft B Volume 1 begins August 28.

Columbia River Remedial Investigation
e Completed Draft A work plan review by Tri-Parties and stakeholders on August 8.
* Workshop for comment resolution was conducted the week of August 11.

Document Review Look-Ahead

Document Regulator Review Start Duration
100-1U-2 and 100-1U-6 Areas June 16, 2008 45 days
Orphan Sites Evaluation Report
100-H Area Orphan Sites July 29, 2008 45 days
Evaluation Report
RCBRA Draft B — Volume 1 August 28, 2008 45 days
100-K Area Orphan Sites September 2008 45 days
Evaluation Report
RCBRA Draft B — Volume 2 October 2008 45 days
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Attachment 6



August 6, 2008 100-D-31 Pipelines

100-D-31 Pipelines

The 100-D-31 pipelines waste site consists:of underground pipelines and the 100-D
Process Sewer System. Pipelines carried water treatment waste and runoff to outfall 116-
D-5 until 1977. The process sewer drainage was diverted solely to the 120-D-1 Ponds
from 1977 to 1994. Site does not include process sewer for reactor facilities or reactor
process effluent. Contaminants of potential concern are chromium, mercury, and
‘undetermined’ radionuclides and organic chemicals.

Interim ROD

The 1999 Remaining Sites Interim ROD listed the 100-D-31 (Process Sewer System) as a
remaining site to remove/treat/dispose (Table A-1). Estimated cost of site remediation
was $2,386,452

WCH Contract

The WCH Contract J-1 Table includes 100-D-31 as an RTD waste site. WCH has already
begun work on this waste site and has removed several shallow sections of the pipeline.
Actual costs to date are below $1 million. WCH will continue this RTD until its
scheduled completion in the first/second quarter of FY 2010.

Today’s Costs

The integrated project baseline (IPB) estimates that total RTD costs for 100-D-31 will
exceed $12 million — significantly higher than the original cost $2.3 million estimate in
the 1999 interim ROD. The estimate is higher due to more accurate and detailed site
information being incorporated into remediation design. The pipeline is divided into 12
sections. Sections 100-D-31:7 and 100-D-31:9 are the deepest sections and likely cost
drivers in the overall RTD. For example, 100-D-31:7 reaches a depth of 45 feet in some
places. In the near future WCH will begin excavating overburden from the deepest
pipeline section 100-D-31:7.

Questions

Is an ESD or ROD amendment required for this remedial action due to its significant cost
increase?

Should other alternatives be evaluated for certain sections (deeper sections) of 100-D-31?

Should the more expensive pipeline sections be scheduled further out? Are there higher
priority sites in/out of the J-1 contract table to RTD ahead of this pipeline?
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100 D Water Agreement . : Page 1 of 3

Buckmaster, Mark A

From: Vanni, Jean (ECY) [jleva4d61 @ECY.WA.GOV]
Sent:  Thursday, July 10, 2008 2:34 PM

To: Buckmaster, Mark A

Cc: Smith-Jackson, Noe'l

Subject: RE: 100 D Water Agreement

That's what | remembered. Noe'l doesn't have any concerns. You have Ecology's concurrence to use this
water for on-site dust suppression. Also, please get this noted in the UMM minutes. Thanks, Jean

From: Buckmaster, Mark A [mailto:MABUCKMA@wch-rcc.com]
Sent: Thursday, July 10, 2008 1:51 PM

To: Vanni, Jean (ECY)

Subject: RE: 100 D Water Agreement

I did not send an email. We just discussed this yesterday during your site visit and i provided you the Cr+6 data
and the pipeline drawing.

From: Vanni, Jean (ECY) [mailto:jeva46 1@ECY.WA.GOV]
Sent: Thursday, July 10, 2008 1:41 PM

To: Buckmaster, Mark A

Subject: RE: 100 D Water Agreement

Mark, you didn't send me an email on this did you? | believe you called and later just handed me the info & we
discussed it. thanks, Jean

From: Buckmaster, Mark A [mailto:MABUCKMA@wch-rcc.com]
Sent: Thursday, July 10, 2008 12:56 PM

To: Vanni, Jean (ECY)

Cc: Post, Thomas C; Golden, James W

Subject: 100 D Water Agreement

Jean

This is to document our meeting yesterday regarding the fire protection water encoutered during remediaiton of
the 100-D-31:3 pipeline.

Per #3 in our water agreement below: 1. Engineered drawings were reviewed (drawing provided to you
yesterday) and indicate the pipeline is a fire protection pipeline; 2. During our site visit of this area, two fire
hydraunts and valves were visible on the surface that connect to the pipeline; 3. Field instruments for metals, rad
and VOC's were non detects; and 4. A water sample was collected and anylized for Hex. Chromium (data
provided to you yesterday).

As a result of meeting the requirements in the water agreement, WCH plans to use this water as dust suppression
water.

Please provide your concurrence.

8/14/2008




100 D Water Agreement ’ Page20of3

Mark

From: Price, John (ECY) [mailto:Jprid61@ECY.WA.GOV]
Sent: Monday, October 15,.2007 11:02 AM

To: Buckmaster, Mark A

Cc: Vanni, Jean; Jones, Mandy E; Zeisloft, Jamie
Subject: Water agreement

Mark, this is the revised agreement for use of excess water. This reflects some
changes from what I originally sent to you, but should still be very practical with
you.

If you have any concerns, please share them with Jean.

Let me (or Jean) know if you're okay with these. We can probably still get these
into the October UMM minutes, even though we didn't talk about it at the meeting.

(1) WCH is currently working west of the 183-D sedimentation basin. WCH
accumulated and tested 130 gallons of uncontaminated water from a 36"
clean water line. Testing shows exceedance of secondary drinking water
standards (Fe, Mn, Al), but no exceedance of primary standards. Ecology

approves of re-use of that water for dust suppression.

(2) There is a 6" clean water line by the DR reactor. Ecology needs to
see hexavalent chromium results, and whatever radiological results WCH
has, to approve of re-use of the water for dust suppression in the

in-process cells at the burial ground.

(3) WCH expects to encounter many clean water pipes in the northern zone
(along Palouse Avenue) of the D/DR reactor area. WCH will follow a

standard protocol to open and check the lines for water. They do field
screening for volatile organics and radioactivity. - WCH expects these
to be clean water pipes based on (a) review of engineering drawings,

(b)the size and construction of the lines, and (c) presence of nearby

8/14/2008




100 D Water Agreement | . - Page 3 of 3

clean water appliances like fire hydrants. Waste lines in that area are much
deeper (8 - 9 meters below ground). To have confidence in this approach, Ecology
requires field testing for Hexavalent Chromium using HACH field test methods/pocket
colorimeter on all pipe waters and XRF on any spills on soils. These results will
determine the need for further sampling.

Additionally, When WCH can't positively identify clean water lines using these
attributes, they will do ‘full suite’ sampling of the water.

If they encounter a "nominal amount" of water (tens to a few hundred

gallons), and confirm it to be clean, they will re-use the water for

dust suppression in active remedial excavation areas.

WCH will not over-apply re-used water for dust
suppression. In other words, they will not increase their application
rate above their normal application rate. However, this should not be a

concern because of the requirement for hundreds to a couple thousand

gallons per day, depending on the season and what work is going on.

8/14/2008




100 D Water Agreement (Pipeline #2) ' ?agé lof3

Vs

Buckmaster, Mark A

From: Vanni, Jean (ECY) [jevad61 @ECY.WA.GOV]

Sent:  Wednesday, July 30, 2008 12:34 PM

To: Buckmaster, Mark A

Cc: Smith-Jackson, Noe'l; Price, John; Jones, Mandy E

Subject: FW: 100 D Water Agreement (Pipeline #2) (Approved for Dust Suppression, NSJ)

Mark, Ecology supports using water from the second pipeline encountered during remediation of the 100-D-31
pipeline as dust suppressant per our previous water agreement. Please have this captured in the 100/300 Area
UMM minutes. Thank you, Jean ,

From: Smith-Jackson, Noe'l (ECY)

Sent: Wednesday, July 30, 2008 11:03 AM

To: Vanni, Jean (ECY)

Cc: Smith-Jackson, Noe'l (ECY)

Subject: RE: 100 D Water Agreement (Pipeline #2) (Approved for Dust Suppression, NSJ)

Jean-

This water from the 6 inch fire protection pipeline associated with the 100-D-31:3 pipeline is not shown to be
contaminated with hexavalent chromium. The water may be used for dust suppression purposes.

Thanks,
Noe'l

From: Vanni, Jean (ECY)

Sent: Monday, July 28, 2008 9:51 AM

To: Smith-Jackson, Noe'l (ECY)

Subject: FW: 100 D Water Agreement (Pipeline #2)

Noe'l please add this to your review schedule. Thanks, Jean

From: Buckmaster, Mark A [mailto:MABUCKMA@wch-rcc.com]
Sent: Monday, July 28, 2008 9:48 AM

To: Vanni, Jean (ECY)

Cc: Post, Thomas C; Golden, James W

Subject: 100 D Water Agreement (Pipeline #2)

Jean

Attached is hex chrome data associated with a second water line water encoutered during remediaiton of the 100-
D-31:3 pipeline. The pipeline is adjacent to the 10 inch pipeline previously sampled and approved for use as dust
suppression.

Per #3 in our water agreement below: 1. Engineered drawings were reviewed (attached) and indicate the pipeline
is a 6 inch fire protection pipeline; 2. The pipeline was hot tapped and a water sample was cbllected and anylzed

for Hex. Chromium (attached); and 3. Field instruments for rad and VOC's were non detects during the
sampling.

8/14/2008
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100 D Water Agreement (Pipeline #2) Page 2 of 3

As a result of meeting the requirements in the water agreement, WCH plans to use this water as dust suppression
water.

Please provide your concurrence.
Mark

<<100D Water Pipelline.pdf>>

From: Price, John (ECY) [mailto:Jpri461@ECY.WA.GOV]
Sent: Monday, October 15, 2007 11:02 AM

To: Buckmaster, Mark A

Cc: Vanni, Jean; Jones, Mandy E; Zeisloft, Jamie
Subject: Water agreement

Mark, this is the revised agreement for use of excess water. This reflects some

changes from what I originally sent to you, but should still be very practical with
you.

If you have any concerns, please share them with Jean.

Let me (or Jean) know if you're okay with these. We can probably still get these
into the October UMM minutes, even though we didn't talk about it at the meeting.

(15 WCH is currently working west of the 183-D sedimentation basin. WCH
accumulated and tested 130 gallons of uncontaminated water from a 36"
clean water line. Testing shows exceedance of secondary drinking water
standards (Fe, Mn, Al), but no exceedance of primary standards. Ecology

approves of re-use of that water for dust suppression.

(2) There is a 6" clean water line by the DR reactor. Ecology needs to
see hexavalent chromium results, and whatever radiological results WCH
has, to approve of re-use of the water for dust suppression in the

in-process cells at the burial ground.

(3) WCH expects to encounter many clean water pipes in the northern zone

(along Palouse Avenue) of the D/DR reactor area. WCH will follow a

8/14/2008




100 D Water Agreement (Pipeline #2) . ‘ Page 3 of 3

standard protocol to open and check the lines for water. They do field
screenigg for volatile organics and radioactivity. WCH expects these
to be clean water pipes based on (a) review of engineering drawings,

(b) the size and construction of the lines, and (c) presence of nearby

clean water appliances like fire hydrants. Waste lines in that area are much
deeper (8 - 9 meters below ground). To have confidence in this approach, Ecology
requires field testing for Hexavalent Chromium using HACH field test methods/pocket
colorimeter on all pipe waters and XRF on any spills on soils. These results will
determine the need for further sampling.

Additionally, When WCH can't positively identify clean water lines using these
attributes, they will do ‘full suite’ sampling of the water.

If they encounter a "nominal amount" of water (tens to a few hundred

gallons), and confirm it to be clean, they will re-use the water for

dust suppression in active remedial excavation areas.

WCH will not over-apply re-used water far dust
suppression. In other words, they will not increase their application
rate above their normal application rate. However, this should not be a

concern because of the requirement for hundreds to a couple thousand

gallons per day, depending on the season and what work is going on.

8/14/2008
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Page 1 of2
a3

Buckmaster, Mark A

From: Jones, Mandy (ECY) [mjon461@ECY.WA.GOV]

Sent:  Monday, July 14, 2008 11:31 AM

To: Buckmaster, Mark A

Cc: Cearlock, Christopher S; Vanni, Jean; Post, Thomas C; Golden, James W
Subject: RE: Question on potential H area orphan site

Mark,
Based on the information provided below, please proceed with the construction of the sorting cells.

When you get to the location where the potential orphan site (100-H-39) is located could you please provide us an
update on what you find.

As you mentioned below, we do appreciate knowing if you have found any anomalies.

Thank you,
Mandy

From: Cearlock, Christopher S [mailto:cscearlo@wch-rcc.com]
Sent: Monday, July 14, 2008 11:06 AM

To: Jones, Mandy (ECY) -

Cc: Buckmaster, Mark A

Subject: RE: Question on potential H area orphan site

Mandy,

It appears that this one of 4 potential locations for the orphan site 100-H-39 "Thimble Pit." However, in talking
with Mark Buckmaster it appears that they have performed GPR at this location and did not detect any anomalies.

Let me know if you need more info.

Chris

From: Jones, Mandy (ECY) [mailto:mjon461@ECY.WA.GOV]
Sent: Monday, July 14, 2008 9:50 AM

To: Cearlock, Christopher S

Cc: Vanni, Jean

Subject: FW: Question on potential H area orphan site

Chris, please see below. Have you been able to gather any information on the potential waste site (orphan site)?

Thanks,
Mandy

From: Buckmaster, Mark A [mailto:MABUCKMA@wch-rcc.com]
Sent: Monday, July 14, 2008 9:22 AM

To: Jones, Mandy (ECY); Vanni, Jean (ECY)

Cc: Post, Thomas C; Golden, James W

Subject: RE: Question on potential H area orphan site

8/14/2008
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Mandy

Just a status on the sorting cells. We plan on starting construction of the cell later today. We will stop if we run
into any anomalies. Please let me know if you have any concerns.

mark

From: Jones, Mandy (ECY) [mailto:mjon461@ECY.WA.GOV]
Sent: Thursday, July 10, 2008 4:15 PM

To: Cearlock, Christopher S

Cc: Vanni, Jean; Shea, Jacqueline (ECY); Buckmaster, Mark A
Subject: Question on potential H area orphan site

Chris,

Ecology is in the process of approving the location of the sorting cells for 118-H-1, but we have a question that
needs to be answered prior to our approval.

Mark Buckmaster would like to place the sorting cells to the east of 118-H-1 and west of the railroad tracks at
100-H Area. He stated in previous messages; " A potential waste in this area was identified by the orphan site
investigation for H but no physical evidence was determined. | was told that based on an interview of an "old
timer" there may have been something buried near the RR tracks." .

Could you please confirm or deny for us that there is a potential orphan site located in this area? And provide us
the number of the orphan site, if it exists? This information will allow us to move forward with our approval and
guidance on placement of the sorting cells.

Thank youl!

Mandy Jones -

Washington State Department of Ecology

Nuclear Waste Program - Clean Up Section

3100 Port of Benton Bivd, Richland

Phone - 372-7916, Cell - 531-2165, Fax - 372-7971

8/14/2008
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Unit Managers Meeting
August 14, 2008

REMEDIATION OF WASTE SITES 600-109 AND 600-202:
STATUS OF CULTURAL RESOURCES COMPONENT

ACCOMPLISHMENTS:

Site walkdowns conducted with RL, NPS, WCH, PNNL, and Tribal
representatives - July 7, 2008

Working meeting to begin development of mitigation strategy held with
RL, NPS, WCH, PNNL, and Tribal representatives - July 8, 2008
Determination of Adverse Effect Finding sent to WCH Project - July 30,
2008

Preliminary Scope, Schedule, Budget sent for FYO? and FY10 CPP planning
- July 30, 2008

Draft Research Design/Mitigation Plan received from NPS - August 8, 2008

90 DAY LOOK AHEAD:

RL to send the draft Research Design/Mitigation Plan for external review
Research Design/Mitigation Plan finalized
Archaeological data recovery excavation begins ca. mid-October

NOTE: Remedial actions for either of these waste sites can not begin until all required
cultural resource activities necessary to comply with the National Historic Preservation
Act have concluded, and a notification of cultural clearance has been issued by the
WCH Cultural Resources Supervisor

Point of Contact:
Thomas E. Marceau
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Waste Site:
600-111

BACKFILL CONCURRENCE
CHECKLIST

(Concurrence to Proceed with Waste Site Backfill Operations)

WIDS No:

600-111

This checklist is a summary of cleanup verification results for the 600-111, P-11 Critical Mass Laboratory Crib, waste site. The checklist is

intended as an agreement allowing the RCCC subcontractor to backfill the excavation prior to the issuance of the fi

nal cleanup verification

package. The lead regulatory agency has been provided copies of detailed calculations. The results are summarized below.
Regulatory ; RAG
5 1 . X A
Requirement Remedial Action Goals (RAG) Results Attalned Ref.
Direct Exposure — 1. Attain 15 mrem/yr dose rate above Radionuclides were not COPCs at WCH
Radionuclides background over 1000 years. this site. Yes 2008
Direct Exposure — 1. Attain individual COPC RAGs. All individual COPC concentrations AC
Nonradionuclides are below the RAGS. Yes g
Meet Nonradionuclide 1. Hazard quotient of less than 1 for The hazard quotients for individual
Risk Requirements noncarcinogens. nonradionuclide COPCs are less than - B
1.
2. Cumulative hazard quotient of less The cumulative hazard quotient is B
than 1 for noncarcinogens. less than 1. YE S
3. Excess cancer risk of <1 x 10 for Excess cancer risk values for
individual carcinogens. individual nonradionuclide COPCs B
are less than 1 x 10°,
4. Attain a total excess cancer risk of Total excess cancer risk is less than B
<1 x 10”® for carcinogens. 1x107%,
Groundwater/River 1. Attain single COC groundwater & Radionuclides were not COPCs at WCH
Protection — Radionuclides river RAGS. this site. 2008
2. Attain National Primary Drinking Radionuclides were not COPCs at
Water Regulations 4-mrem/yr this site. WCH
(beta/gamma) dose standard to 2008
target receptor/organ. Yes
3. Meet drinking water standards for Radionuclides were not COPCs at
alpha emitters: the more stringent this site. WCH
of 15 pCi/L MCL or 1/25" of the 2008
derived concentration guide for
DOE Order 5400.5.
4. Meet total uranium standard of 21.2 Radionuclides were not COPCs at WCH
pCi/L. this site. 2008
Groundwater/River 1. Attain individual nonradionuclide Residual concentrations of barium,
Protection — groundwater and river cleanup copper, and lead exceeded the soil
Nonradionuclides requirements. RAG for the protection of
groundwater and/or the Columbia
River. However, it is predicted that
these constituents will not migrate to
groundwater (and thus the Columbia Yes A, C

River) at concentrations exceeding
groundwater or river criteria within
1,000 years. Therefore, residual
concentrations achieve the remedial
action objectives for groundwater and
river protection.

Other Supporting
Information




All citations above and references on attached sheet are on
Above noted regulatory requirements have been attained.

A

WCH Project Manager Date WCH Project Engineer Date

ord with Washington Closure Hanfor c., Document Control.

DBE Project Manager Date

4 &/

Given the attached information, DOE can proceed with backfill of the site with minimal risk. Final approval that the site has met
RAOs and RAGs will occur with the submittal, review, and approval of the Cleanup Verification Package by the lead regulatory
agency.

o, 6-4-05

EPA Proj ger Date Ecology Project Manager Date
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Mission Completion
Sample Design and Cleanup Verification
for the August 2008 UMM
'DOE-RL/REGULATOR DELIVERABLE START FINISH

RL/Regulator Review Draft A W for 100-B-21:3 ' 7/31/2008 (A)
RL/Regulator Sign Rev. 0 W for 100-B-21:3 . 9/8/2008

Regulator Review Draft A Closure Document for 100-D-3 4/17/2008 (A) 8/21/2008
RL/Regulator Review Draft A Closure Document for 100-D-56 North 7/22/2008 (A) 9/4/2008
RL/Regulator Sign Rev. 0 WI for 120-D-2 8/11/2008 - 8/18/2008
RL/Regulator Review Draft A WI for 100-D-47 8/11/2008 9/24/2008
RL/Regulator Review Draft A WI for 118-D-4 8/11/2008 9/24/2008
RL/Regulator Sign Rev. 0 WI for 100-D-31:6 8/18/2008 8/25/2008
RL/Regulator Review Draft A W for 100-D-56 South - ~ 8/18/2008 10/1/2008
RL/Regulator Sign Rev. 0 Closure Document for 100-D-56 North 8/28/2008 9/4/2008
RL/Regulator Review Draft A Wi for 116-D-10 9/2/2008 10/16/2008
RL/Regulator Review Draft A Wi for UPR-100-D-5 9/2/2008 10/16/2008
RL/Regulator Review Draft A Closure Document for 126-DR-1 9/8/2008 10/22/2008
RL/Regulator Sign Rev. 0 Closure Document for 100-D-3 9/8/2008 9/16/2008
RL/Regulator Review Draft A WI for 100-D-29 9/9/2008
RL/Regulator Sign Rev. 0 WI for 118-D-4 9/17/2008
RL/Regulator Sign Rev. 0 WI for 100-D-47 9/23/2008
RL/Regulator Review Draft A Closure Document for 100-D-61 10/9/2008
RL/Regulator Sign Rev. 0 WI for 100-D-56 South 10/16/2008
'RL/Regulator Sign Rev. 0 WI for UPR-100-D-5 11/3/2008
RL Regulator Sign Rev. 0 WI for 116-D-10 11/3/2008
RL/Regulator Sign Rev. 0 Closure Document for 126-DR-1 ’ 11/6/2008
RL/Regulator Sign Rev. 0 WI for 100-D-29 : 11/10/2008

RL/Regulator Sign R

[CI06IA OGNSR Yok 101

RL/Regulator Review Draft A Closure Document for 100-F-44:4
RL/Regulator Review of Draft A Closure Document 118-F-6

RL/Regulator Review of Draft A Closure Document 128-F-2 7/10/2008 (A)
RL/Regulator Sign Rev. 0 Closure Document 128-F-2 8/18/2008
RL/Regulator Review Draft A SAl for 100-F-59 8/18/2008
RU/Regulator Review Draft A Closure Document for 100-F-26:9 Pipeline 8/18/2008
RL/Regulator Review Draft A W for 100-F-44:5 Phase 2 .. 8/21/2008
RL/Regulator Review Draft A WI for 100-F-53 Phase 2 8/21/2008
RL/Regulator Sign Rev. 0 Closure Document for 100-F-44:4 9/2/2008
RL/Regulator Sign Rev. 0 SAl for 100-F-59 9/17/2008
RL/Regulator Sign Rev. 0 WI for 100-F-44:5 Phase 2 9/22/2008
RL/Regulator Sign Rev. 0 Closure Document for 100-F-26:9 Pipeline 9/24/2008

RL/Regulator Sign Rev. 0 WI for 100-F-563 Phase 2

RL/Regulator Signature Rev. 0 WI for 100-H-36

RL/Regulator Review Draft A W for 120-N-4 '  8/4/2008 (A) 9/17/2008
RL/Regulator Sign Rev. 0 WI for 120-N-4 9/10/2008 9/17/2008

All Data is based on FY08/09 CPP with July 2008 Month End Status



Mission Completion
Sample Design and Cleanup Verification
for the August 2008 UMM
AREA ~ DOE-RL/REGULATOR DELIVERABLE ) START FINISH

4'14;: A m&; SHERRE R et it i 2 T T e e R A % g
RL/Regulator Sign Rev. 0 WI for 600-149 8/18/2008
RL/Regulator Review Draft A Closure Document for 600-111 10/3/2008
RL/Regulator Sign Rev. 0 Closure Document for 600-111 10/3/2008

RL/Regulator Approval of Backfill Concurrence for 600-149

RL Review 618-10/11 Phase 2 Characterization Plan 2/26/2008 (A)
Regulator Review of Draft A Closeout Document 331 LSLDF 5/19/2008 (A)
Regulator Review of Draft A Closure Document 600-243 ' 5/8/2008 (A)
Regulator Review Draft A WI for 300-32 7/16/2008 (A)
Obtain RL/EPA Approval of 618-10/11 SAP Rev. 0 . 8/7/2008
RL Review Draft B 300 Area ESD 8/18/2008
RL/Regulator Sign Rev. 0 WI for 300-32 8/21/2008
: RL/Regulator Sign Rev. 0 Closure Document 600-243 9/2/2008
RL/Regulator Sign/lssue Rev. 0 Closure Document 331 LSLDF 9/16/2008
RL Review 300 Area RDR 9/23/2008

RL Approve 100-D AMP (100-D_MD_FS)

RL Review of 100-A RDR
RL/Regulator Review of 100-A SAP 8/20/2008
! RL Review of Draft 100-A ESD ' 9/2/2008 10/17/2008

All Data is based on FY08/09 CPP with July 2008 Month End Status
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300 Area D4 Status
August 14, 2008
100/300 Area Combined Unit Manager Meeting

Ongoing Hazardous Material Removal
e 324
o 327
e 308

Ready for Demolition:
e 337

e 337B

e MO-036

Demolition Activities:

e 321 - Loadout underway

e 323 - Loadout underway

e 3718A,B,C,E, G and N, 3727, 3728, 3721 — Begin loadout

60-Day Project Look Ahead
e Subcontractor mobilization to prepare for demolition at 337/337B
e Begin hazardous material removal at 309
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100 Area D4/ISS Status
August 14, 2008

100/300 Area Combined Unit Manager Meeting

Completed Activities

Completed By 6/30/08:

Explosive Demo of the 116N Stack and 184N

1705N/NA, 1706N, 1712N, 1714N/NA/NB 105NB below grade demolition and waste load out
Shipped 21 Drums and 3 pallets of waste to the 400 Area Recycle Center (from 1330N)
Shipped 27 drums to ERDF (from 1330N)

Recycled 24 drums of waste oil (from 1330N)

Shipped the Linkbelt 5400 boom, shroud and counterweight to ERDF

Completed By 7/07/08:

» PAS-1 cask recertification

* 1330N above grade waste load out

= Shipped Linkbelt excavator 5400 to ERDF

Completed By 8/04/08:
= 105N Office Area Asbestos Abatement

Completed By 8/11/08:

105N hazardous material removal

182N hazardous material removal

105N Office Area Class I asbestos abatement demobilization
184N above grade demolition

Radiological characterization of 181N

13N below grade demolition and waste load out

105B Reactor roof repairs

Subcontractor Activities

105-N/109-N — Subcontractor activities in 109-N complete except for the removal of oil from various
systems throughout the facility. This work will be worked in conjunction with the removal of oil from
105-N; currently scheduled for October 2008. Work continues to remove various refrigerant
containing appliances from 105-N. Asbestos abatement is working in 105-N room 6 and corridor 5,
while corridors 1& 2 and the 40’ elevation are being prepared for asbestos abatement. Waste load out
to ERDF continues at the approximate rate of four cans per day.

Proposed work thrtl)ugh 9/30/08

105B Reactor roof repair subcontractor demobilization
105N in basin video and radiological characterization
105N subcontractor hazardous material removal

107N mobilization
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107N hazardous material removal
107N Chemical Annex characterization and demolition
108N above grade and below grade demolition
182N scaffold erection and Class I asbestos abatement
184N size reduction and waste load out
184N /184NA below grade demolition
1330N below grade demolition
1802N below grade demolition and waste load out
Backfill operations at 1802N, 1705N/NA, 1706N, 1712N, 1714N/NA/NB, and 105NB
Post Demolition Summary Reports — 163N & 183N
D4 Facility Completion Reports — 163N & 183N
Characterization activities:
o Mobile Offices
105N Basin
107 Chemical Annex
1112NA
1119N
1120N
1310N
1322N
1112N

o
o
o
o
o
o
o
o
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Cathel, Robert L

From: Cathel, Robert L

Sent: Thursday, August 07, 2008 11:33 AM

To: 'Hake, Naomi M'

Cc: Saueressig, Daniel G; Guercia, Rudolph F
Subject: FW: 182-N raw water & demin water systems

Attachments: basis for use of raw water at 100-D 10-22-07.doc

Naomi,

Please see Ecology's support for our use of certain waters from 182N for dust suppression. This water will be

used in active 100-N D4 activities (e.g. demolition of 184N). | would like to capture this agreement in the next
100/300 Area UMM minutes. ‘

Please feel free to contacat me with any questions.

Cheers,
Bob

From: Vanni, Jean (ECY) [mailto:jeva461@ECY.WA.GOV]

Sent: Wednesday, August 06, 2008 3:30 PM

To: Cathel, Robert L

Cc: Smith-Jackson, Noe'l; Price, John; Shea, Jacqueline (ECY); Jones, Mandy E
Subject: 182-N raw water & demin water systems

Bob, Ecology supports your use of raw water from the 182-N RWS 100, DWR 14, and DWR 35 systems as
dust suppressant. WCH will not over-apply this water; in other words, they will not increase their application
rate above their normal application rate. Please have this captured in the 100/300 Area UMM minutes.

Also, I've attached an agreement which Ecology has with the 100-D Area work. Please review the document,

and let me know if you concur with the approach for the 100-N area. If you do, we'll capture this agreement in
the 100/300 Area UMM minutes.

Thank you,

Jean

8/14/2008
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AGREEMENT BETWEEN DOE-RL AND ECOLOGY

100-N Ancillary Facilities RAWP Clarification

Ecology and DOE agree that the information below provides clarification of practices as
discussed in current implementing documents (DOE/RL-2002-70 Rev. 2). Note that these
two scenarios deal with removal of facilities with no associated waste sites beneath.

If D4 removes the entire structure (i.e., building & foundation and/or pad) and there is
not a waste site beneath it, D4 is obligated to look for staining or other evidence of
potential leaks and conduct LARADS screening (or other appropriate radiological field
screen based on what the facility was used for). If the radiological screen is clean (i.e.,
no anomalies, MDA generally at or below 2 times background) and there is no staining,
no sampling is required and D4 actions at the site are complete. The completed D4
actions would be documented in a Facility Completion Form. . If there is staining or a
radiological anomaly (i.e., hot spot) is discovered, appropriate sample(s) (as determined
on a case-by-case basis after consult with Ecology) of the stain or hot spot would be
taken before it's backfilled. This then becomes a potential discovery site that needs to
be documented and information provided to the Orphan site group for follow up. FR
would be responsible for remediation of this discovery site. FR would conduct further
sampling with soil removal to verify clean up goals were met in accordance with
approved implementing documents.

If D4 removes only a portion of the building and plans to leave concrete structure (i.e.,
remainder of the foundation and/or pad ) in place and there is not a waste site beneath
it, D4 is required to do visual inspection of the concrete to verify there is no staining and
conduct LARADS screening (or other appropriate radiological field screen). If the
radiological screen is clean and there is no staining, no sampling is required and D4
actions at the site are complete. If not, D4 will remove (e.g., via scabbling) the
contamination until it's screened clean. D4 will verify through sampling (as determined

on a case-by-case basis after consult with Ecology) that the materials left in place meet

all cleanup goals.

Example: The 184-N Power House is a 34-m by 29-m by 21-m (112-ft by 96-ft by 70-ft)
reinforced-concrete and structural steel building with channeled steel siding on the
above-grade portions of the facility. The facility housed a 15,000-kilowatt turbine
generator that was driven by reactor-generated steam or by a 575,000-Btu/hr boiler
contained in the facility or by associated auxiliary equipment, air compressors, and
compressed air receivers. Chemicals used for water quality control were stored in the
facility, and contamination of the facility occurred from pump/equipment leaks. The
piping systems are wrapped with asbestos insulation materials. There is no appreciable
radiological contamination in this facility and no underlying waste sites. This facility is
expected to be removed to approximately 3-feet below grade and 5-feet out from the
perimeter of the walls to account for building foundations and slabs. No chemical or
radiological contamination is expected to be discovered in the portions of remaining
concrete structure or underlying soils. If either staining or radiological contamination is
found, the process as outlined above will be followed.
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